

財政部印刷廠

購建固定資產計畫執行情形明細表

中華民國 111 年 12 月份

單位：新臺幣元

計畫名稱	本年度可用預算數					累計 預算 分配 數 (2)	執行情形						差異或落後原因	改進措施
	以前 年度 保留數	本年度 法定 預算數	本年度 奉先 辦行 理數	調 整 數	合計 (1)		實際執行數				比較增減(-)			
							實支數	應付 未付 數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫	9,166,560	15,790,000	-	-	24,956,560	24,956,560	23,557,338	-	23,557,338	94.39	-1,399,222	-5.61	主要係 (1)箱型客貨兩用車結餘款573,962元。 (2)統網購分包錄影設備一套決標金額504,762元，已申請保留。	
一次性項目	9,166,560	15,790,000	-	-	24,956,560	24,956,560	23,557,338	-	23,557,338	94.39	-1,399,222	-5.61		
機械及設備	9,166,560	11,476,000	-	-310,000	20,332,560	20,332,560	20,018,367	-	20,018,367	98.45	-314,193	-1.55		
交通及運輸設備	-	1,700,000	-	609,000	2,309,000	2,309,000	1,229,552	-	1,229,552	53.25	-1,079,448	-46.75		
什項設備	-	2,614,000	-	-299,000	2,315,000	2,315,000	2,309,419	-	2,309,419	99.76	-5,581	-0.24		
總計	9,166,560	15,790,000	-	-	24,956,560	24,956,560	23,557,338	-	23,557,338	94.39	-1,399,222	-5.61		
不動產、廠房及設備	9,166,560	15,790,000	-	-	24,956,560	24,956,560	23,557,338	-	23,557,338	94.39	-1,399,222	-5.61		
機械及設備	9,166,560	11,476,000	-	-310,000	20,332,560	20,332,560	20,018,367	-	20,018,367	98.45	-314,193	-1.55		
交通及運輸設備	-	1,700,000	-	609,000	2,309,000	2,309,000	1,229,552	-	1,229,552	53.25	-1,079,448	-46.75		
什項設備	-	2,614,000	-	-299,000	2,315,000	2,315,000	2,309,419	-	2,309,419	99.76	-5,581	-0.24		
投資性不動產	-	-	-	-	-	-	-	-	-	-	-	-		
總計	9,166,560	15,790,000	-	-	24,956,560	24,956,560	23,557,338	-	23,557,338	94.39	-1,399,222	-5.61		