

財政部印刷廠

購建固定資產計畫執行情形明細表

中華民國 108 年 03 月份

單位：新臺幣元

計畫名稱	本年度可用預算數					累計 預算 分配 數 (2)	執行情形						差異或落後原因	改進措施
	以前 年度 保留數	本年度 法定 預算數	本年度 奉先 辦理事 數	調整 數	合計 (1)		實際執行數				比較增減(-)			
							實支數	應付 未付 數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫	18,787,500	30,119,000	-	-	48,906,500	16,404,000	3,532,607	2,747,000	16,279,607	99.24	-124,393	-0.76		
一次性項目	18,787,500	30,119,000	-	-	48,906,500	16,404,000	3,532,607	2,747,000	16,279,607	99.24	-124,393	-0.76		
機械及設備	18,322,500	29,896,000	-	-	48,218,500	15,939,000	3,089,750	2,747,000	15,836,750	99.36	-102,250	-0.64		
什項設備	465,000	223,000	-	-	688,000	465,000	442,857	-	442,857	95.24	-22,143	-4.76		
總計	18,787,500	30,119,000	-	-	48,906,500	16,404,000	3,532,607	2,747,000	16,279,607	99.24	-124,393	-0.76		
不動產、廠房及設備	18,787,500	30,119,000	-	-	48,906,500	16,404,000	16,279,607	-	16,279,607	99.24	-124,393	-0.76		
機械及設備	18,322,500	29,896,000	-	-	48,218,500	15,939,000	15,836,750	-	15,836,750	99.36	-102,250	-0.64		
什項設備	465,000	223,000	-	-	688,000	465,000	442,857	-	442,857	95.24	-22,143	-4.76		
投資性不動產	-	-	-	-	-	-	-	-	-	-	-	-		
總計	18,787,500	30,119,000	-	-	48,906,500	16,404,000	16,279,607	-	16,279,607	99.24	-124,393	-0.76		