

財政部印刷廠

購建固定資產計畫執行情形明細表

中華民國 111 年 10 月份

單位：新臺幣元

計畫名稱	本年度可用預算數					累計 預算 分配 數 (2)	執行情形						差異或落後原因	改進措施
	以前 年度 保留數	本年度 法定 預算數	本年度 奉先 辦行 理數	調整 數	合計 (1)		實際執行數				比較增減(-)			
							實支數	應付 未付 數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫	9,166,560	15,790,000	-	-	24,956,560	20,796,560	19,294,503	-	19,294,503	92.78	-1,502,057	-7.22	係箱型客貨兩用車結餘款。	
一次性項目	9,166,560	15,790,000	-	-	24,956,560	20,796,560	19,294,503	-	19,294,503	92.78	-1,502,057	-7.22		
機械及設備	9,166,560	11,476,000	-	-243,000	20,399,560	18,449,560	17,452,914	-	17,452,914	94.60	-996,646	-5.40		
交通及運輸設備	-	1,700,000	-	80,000	1,780,000	1,780,000	1,305,838	-	1,305,838	73.36	-474,162	-26.64		
什項設備	-	2,614,000	-	163,000	2,777,000	567,000	535,751	-	535,751	94.49	-31,249	-5.51		
總計	9,166,560	15,790,000	-	-	24,956,560	20,796,560	19,294,503	-	19,294,503	92.78	-1,502,057	-7.22		
不動產、廠房及設備	9,166,560	15,790,000	-	-	24,956,560	20,796,560	19,294,503	-	19,294,503	92.78	-1,502,057	-7.22		
機械及設備	9,166,560	11,476,000	-	-243,000	20,399,560	18,449,560	17,452,914	-	17,452,914	94.60	-996,646	-5.40		
交通及運輸設備	-	1,700,000	-	80,000	1,780,000	1,780,000	1,305,838	-	1,305,838	73.36	-474,162	-26.64		
什項設備	-	2,614,000	-	163,000	2,777,000	567,000	535,751	-	535,751	94.49	-31,249	-5.51		
投資性不動產	-	-	-	-	-	-	-	-	-	-	-	-		
總計	9,166,560	15,790,000	-	-	24,956,560	20,796,560	19,294,503	-	19,294,503	92.78	-1,502,057	-7.22		